


Powered by: onlinegantt.com

Tasks	*Start Date*	*End Date*	*Resources*
Pre-project phase			
Documentation Reading on Flink & Apache	21/4/25	23/4/25	Venkatesh, Kunal, Keerthana, Winslet
Concepts on stream processing operators	22/4/25	28/4/25	Venkatesh, Kunal, Keerthana, Winslet
System Architecture	23/4/25	5/5/25	Venkatesh, Kunal, Keerthana, Winslet
Cloud Resource choosing	24/4/25	8/5/25	Venkatesh, Kunal, Keerthana, Winslet
Setup			
Setup Kafka	5/5/25	8/5/25	Venkatesh, Keerthana
Connect Kafka to producer and streaming	8/5/25	19/5/25	Venkatesh, Keerthana
Design UI & Setup UI	8/5/25	19/5/25	Winslet, Kunal
Setup Flink	19/5/25	22/5/25	Winslet, Kunal
Flink			
Connect Flink & Kafka	23/5/25	30/5/25	Venkatesh, Kunal, Keerthana, Winslet
Processing on the Flink on fly with assumed config controls	2/6/25	10/6/25	Venkatesh, Kunal, Keerthana, Winslet
Middleware			
Setup a middleware in python to retrieve the data from Kafka for UI and write config controls to Kafka Topic	11/6/25	18/6/25	Venkatesh, Kunal, Keerthana, Winslet
Connect Kafka topic to Flink for dynamic processing using the config control	16/6/25	18/6/25	Venkatesh, Kunal, Keerthana, Winslet
UI			
Develop the designed UI by embedding map and config controls	19/6/25	25/6/25	Venkatesh, Kunal, Keerthana, Winslet
End-End Integration			
Integration of end-end (UI-Middleware-Kafka-Flink)	25/6/25	10/7/25	Venkatesh, Kunal, Keerthana, Winslet
Deployment			
Dockerizing each modules and deployment	25/6/25	10/7/25	Venkatesh, Kunal, Keerthana, Winslet